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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06
District 12
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract Bid + CCOs Est Comp %Time

Storm Water Resident

Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12- ORA-0-10.2/25.3 I'N ORANGE COUNTY AT VARI OQUS LOCATI ONS MANUEL BROS, | NC. NAJM ELIE $6, 160, 740 10/17/05 47%
12- 0E1104 CONSTRUCT FI BER OPTI CS SYSTEM 908 TAYLORVI LLE ROAD, #104 2491 E. ORANGETHORPE $2,829,021 10/31/05 46%
ACST- X059- (043) E AVENUE $333,915 12/28/06
X0-59 0-(3E) GRASS VALLEY, CA 95949 FULLERTON, CA 92831

--0) (714) 680-7826
HB4N WPCP
12-ORA-0-/0 I'N ORANGE COUNTY AT VARI QUS LOCATIONST D S ENG NEERI NG, | NC. ELSAYED, MOHAMED $1,219,807 02/16/06 16%
12- 0E1004 UPGRADE RAMP METER AND VEH CLE 2899 AGOURA ROAD, #171 2491 E. ORANGETHORPE $521, 590 02/ 24/06 43%
ACNH- X059- (044) E AVENUE $259, 503 04/ 23/ 07
--(0) WESTLAKE VI LLAGE, CA 91361

(714) 680-7841
HB4N WPCP
12-ORA-1-.1/1.1 I'N ORANGE COUNTY I N DANA PO NT AT 0.9 PETERSON CHASE GENERAL THAI, DANH $300, 440 05/31/05 100%
12- 0G3004 KM EAST OF DOHENY PARK ROAD AND AT 1792 KAI SER AVENUE 2491 E. ORANGETHORPE $284, 830 06/ 08/ 05 96%
ACST- PO01- (519) E 1.7 KM VEST OF ROUTE 1 AND 5 AVE. $0 04/17/06 °
G P0-01 5-(9E) SEPARATI ON I RVINE, CA FULLERTO, CA 92831
--0) I NSTALL ADVANCED WARNI NG SI GN (714) 680-7829 OVER RUN
HB1 WPCP
12- ORA-1-20.3/20.3 I'N ORANGE COUNTY | N NEWPORT BEACH AT TERNO, | NC. THAI, DANH $394, 113 09/ 23/ 05 100%
12- 066504 SUPERI OR AVENUE 15701 HERON AVENUE 2491 E. ORANGETHORPE $343,725 10/11/05 91%
ACST- S001- (525) E MODYFY S| GNALS AVENUE $0 07/21/06 °
G S0-01 5-(5E) LA M RADA, CA 90638 FULLERTON, CA 92831
-0 (714) 680-7829 OVER RUN
HB1 WPCP
12-ORA-5-2.8/0 I'N ORANGE COUNTY I N SAN CLEMENTE AT  TECHCOM | NTERNATI ONAL AMJUTH, KAUSI $616, 660 10/ 25/05 35%
12- 0A4704 AVENI DA PALI ZADA NORTHBOUND ON RAMP 440 GCODDARD 3251 1/4 UNI VERSI TY $258,569 11/10/ 05 o

CONSTRUCT RETAI NI NG WALL DRI VE $246, 177 02/ 01/ 07 0
I RVINE, CA 92618 I RVINE, CA 92612

(949) 509-5047
HB4N WPCP
12-ORA-5-7.3/8 I'N ORANGE COUNTY I N SAN JUAN PETERSON- CHASE GENERAL JOUBEEN, JAY $6,373,316 11/07/05 10%
12- 0A3904 CAPI STRANO ON ROUTE 5 AT STONEHI LL 1792 KAI SER AVENUE 15700 TUSTIN VI LLAGE $605, 548 11/18/ 05 10%
ACI M 005 -(931)7 DRI VE AND CAM NO CAPI STRANO VAY, TRAI LER #3 $492, 068 01/ 17/07 0
--() NORTHBOUND SERRA ON RAMP I RVINE, CA 92614-5706 TUSTI N, CA 92780

REALI GN RAMP AND EXTEND RAMP METER (949) 279-8638
HB4N SWPPP
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12- ORA-5-24.2/24.2 I'N ORANGE COUNTY I N I RVINE, TUSTIN, T D S ENG NEERI NG ELSAYED, MOHAMED $154,998 11/07/05 100%
12- 0G0054 ORANGE, WESTM NI STER AND FULLERTON AT 2899 AGOURA ROAD STE 171 2491 EAST $115,079 11/21/05 249
VARI QUS LOCATI ONS ORANGETHORPE AVENUE $0 03/ 06/ 06 0
MCODI FY RAMP METERI NG SYSTEM WESTLAKE VI LLAGE CA 91361 FULLERTON, CA 92831
(805) 371- 4639 (714) 680-7841 OVER RUN
HB4N WPCP
12- ORA-5-29.0/29.1 I'N ORANGE COUNTY I N TUSTIN AT RED GCl CONSTRUCTI ON, | NC. BERRI CS, JOSE $988, 084 12/ 28/ 05 0%
12- 089504 H LL AVENUE OFF RAMP 245 FI SCHER AVENUE, #B-3 3251 1/4 UNI VERSITY $732,105 01/10/06 0%
AClI M 005 -(909) 1 W DEN HI G-WAY RAMP DRI VE $183,863 12/01/06 0
ACI M 005 -(909) E COSTA MESA, CA 92626
-0 (949) 509-5023 PLANT EST
HB4N WPCP SATI S
12- ORA-5-30.3/31.5 I'N ORANGE COUNTY I N TUSTIN AND SANTA ALL AMERI CAN ASPHALT BERRI CS, JOSE $886,591 03/23/06 0%
12- 0G3404 ANA FROM ROUTE 5 AND 55 SEPARATI ON TOP. O. BOX 2229 3251 1/4 UNI VERSITY $0 04/11/06 0%
0.5 KM NORTH OF FOURTH STREET DRI VE $0 0
OVERCRGSSI NG CORONA, CA 92878
RESURFACE PAVEMENT (949) 509-5023
HB1
12- ORA-5-41.5/43.5 I'N ORANGE COUNTY | N ANAHEI M BELAI RE WEST LANDSCAPE | NC. Zl AEI AN, GHASSEM $1,851,348 08/ 15/02 87%
12- 0126E4 FULLERTON AND BUENA PARK AT VARI OUS 7371 WALNUT AVENUE 15700 TUSTIN VI LLAGE $1, 859, 655 09/ 05/ 02 98%
STPL- 6212- (005) E LOCATI ONS VAY #2 $3,125 01/ 05/ 07 °
62-12 0-(5E) PLANTI NG AND | RRI GATI ON BUENA PARK, CA 906200 TUSTIN, CA. 92780
-0 (949) 279-8468
HE13 SWPPP
12-ORA-5-42.1/44. 4 I' N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU , DA KEN G $193, 629,599 04/18/06 3%
12-101674 BUENA PARK AND LA M RADA FROM 2585 BUI SNESS PARK DRI VE 6231 MANCHESTER BLVD. $1, 106, 641 04/ 25/ 06 19
ACNH- 005 -(932)1 ORANGETHORPE AVENUE OVERCROSSI NG TO $954, 116 07/ 30/ 10 °
1-005 -(932)N 0.5 KM NORTH OF ARTESI A AV VI STA, CA 92081-8831 (714) 367-2080
--() RECONSTRUCT AND W DEN FREEVWAY
HE13
12- ORA-55-5.3/5. 6 I'N ORANGE COUNTY | N COSTA MESA AT I NSPECTI ON ENG NEERI NG $515, 652 05/23/06 0%
12- 0HO044 VARI QUS LOCATI ONS 2973 HARBOR BLVD STE 516 $0 06/13/06 0%
MODI FY TRAFFI C SI GNALS $0 °

HB1

COSTA MESA CA 92626
(949) 660- 8989
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12- ORA-55-9.1/10. 2 I'N ORANGE COUNTY I N SANTA ANA AND D. W POWNELL CONSTRUCTI ON, | NC. JOUBEEN, JAY $948,250 11/30/05 71%
12- OF4104 TUSTIN FROM 1.1 KM NORTH OF WARNER P. O BOX 1406 15700 TUSTI N VI LLAGE $740, 783 12/16/05 78%
ACST- PO55- (047) E AVENUE OVERCROSSI NG TO 5 AND 55 WAY, TRAI LER #3 $628,180 07/14/06 0
G P0-55 0-(7E) SEPARATI ON FONTANA, CA 92334- 1406 TUSTIN, CA 92780
--0) REPLACE EXI STI NG SI GN STRUCTURE (949) 279-8638
HB1 WPCP
12- ORA-57-13.0/16. 6 I'N ORANGE COUNTY I N ANAHEI M AND BELAI RE- WEST LANDSCAPE, | NC. JOUBEEN, JAY $1, 159,687 02/01/06 15%
12- 084404 PLACENTI A FROM 0. 7 KM NORTH OF P. O BOX 6270 15700 TUSTI N WAY $426, 850 02/ 09/ 06 37%
ACNH- PO57- (051) E KATELLA UNDERCRGSSI NG T9 0.3 KM VI LLAGE, TRAILER #3 $180, 875 12/10/07 0
--0) NORTH OF ORANGETHORPE UNDERCRGCSSI BUENA PARK, CA 90622-6270
PLANTI NG AND | RRI GATI ON (714) 558-4062
HA25 SWPPP
12- ORA-57-14.8/14.8 I'N ORANGE COUNTY I N ANAHEI M AT EAST C T AND F, INC THAI, DANH $273,392 11/03/04 2%
12- 0G36WU4 LI NCOLN AVENUE 7228 SCOUT AVENUE 2491 E. ORANCETHORPE $207,880 11/17/04 80%
ACST- PO57- (049) E MODI FY TRAFFI C SI GNAL AVENUE $0 09/ 30/ 05 0
G P0-57 0-(9E) BELL GARDENS, CA. 90201 FULLERTON, CA 92831
--0) (714) 680-7829
HB1 WPCP
12- ORA-57-21.1/0 I'N ORANGE COUNTY I N BREA AT THE BREAFLEM NG ENVI ROVENTAL, | NC. AMUTHASAKARAN, KAUSI $482, 950 02/28/06 2%
12- 0E3004 MAI NTENANCE STATI ON 6130 VALLEY VI EW STREE 3251 1/4 UNI VERSITY $241,475 03/13/06 50%
I NSTALL SECURI TY BARS ON W NDOWS DRI VE $120, 738 07/ 26/ 06 °
BUENA PARK, CA 90620-1030
(949) 509-5047
HA12
12-ORA-73-16.8/24.7 I'N ORANGE COUNTY AT VARI QUS LOCATIONS P P C CONSTRUCTI ON, | NC. AMJUTH, KAUSI $1,549,864 10/17/05 73%
12-0C9844 COVPOST STORM FI LTER SYSTEM 336 N. CENTRAL AVENUE, #10-A 3251 1/4 UN VERSI TY $1, 126,905 10/27/05 719%
ACNH- PO73- (080) E DRI VE $311, 600 08/08/06 0
--() GLENDALE, CA 91203 I RVINE, CA 92612
(949) 509-5047
HA42 SWPPP
12- ORA-73-16.8/16.8 I'N ORANGE COUNTY I N LUGUNA BEACH AT P P C CONSTRUCTI ON I NC RAMADAN, KI FAH $696, 910 07/28/05 99%
12- 009854 ROUTE 73 AND 133 SEPARATI ON 336 N CENTRAL AVENUE SUI TE 10 15700 TUSTI N VI LLAGE $659, 691 08/ 11/ 05 94%
RETRCFI T COMPOST STORM WATER FI LTER WAY, TRAI LER #1 $5,348 08/ 01/ 06 0
GLENDALE CA 91203 TUSTI N, CA 92680
(818) 662- 8040 (714) 557-6759

HA42 SWPPP
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12- ORA-73-21.5/21.5 I'N ORANGE COUNTY I N I RVINE AT NEWPORT P & D LANDSCAPE MANAGEMENT HONG, JOHN $191,258 02/17/05 23%
12- 02704 COAST DRI VE UNDERCROSSI NG 999 TOWN AND COUNTRY FLR 4 15700 TUSTI N VI LLAGE $135, 655 02/ 25/05 719
M TI1 GATI ON PLANTI NG AND | RRI GATI ON WAY $864 12/09/10 0
ORANGE, CA 92868 TUSTIN, CA 92780
(949) 279-8741
HA25 WPCP
12- ORA-73-22.4/27.7 I'N ORANGE COUNTY I N COSTA MESA, D WPOAELL CONSTRUCTI ON, | NC. MAHDAVI, SAEED $2,188,272 07/05/05 100%
12- 0G3504 | RVINE AND NEWPORT BEACH AT VARIOUS P.O BOX 1406 3190-J Al RPORT LOOP $2,326,781 07/20/05 98%
ACST- X059- (042) E LOCATI ONS DRI VE $19,399 08/ 14/ 06 0
G X0-59 0-(2E) I NSTALL CONCRETE MEDI AN BARRI ER FONTANA, CA 92334 COSTA MESA, CA 92626
--() (714) 556-9324 OVER RUN
HB1 SWPPP
12- ORA-73-22.4/24.3 I'N ORANGE COUNTY I N I RVI NE AND R J NOBLE COWVPANY Y, JAMVES $1, 052,654 02/10/06 29%
12-0Q0704 NEWPCORT BEACH FROM BONI TA CANYON P.O BOX 620 3251 1/4 UNI VERSITY $26, 760 02/17/ 06 30
DRI VE UNDERCROSSI NG TO UNI VERSI TY DRI VE $26, 760 08/ 15/ 06 °
DRI VE OVERCROSSI NG ORANGE, CA 92865
OVERLAY EXI STI NG PAVEMENT (949) 509-5012 SUSPENDED
HB1 WPCP
12-ORA-74-5.2/13.1 I'N ORANGE COUNTY NEAR SAN JUAN ALL AMERI CAN ASPHALT MANSOURI, HOSSAI N $2, 356,310 02/ 14/06 85%
12-0G6304 CAPI STRANO FROM CONROCK PLANT P. 0. BOX 2229 15510 ROCKFI ELD $1, 830,508 03/06/06 78%
ENTRANCE TO SAN JUAN ROAD BLVD., SU TE A $532, 029 06/ 29/ 06 °
I NSTALL CENTERLI NE RUMBLE STRI P CORONA, CA 92878-2229
(949) 279- 8507
HB1 SWPPP
12-ORA-91-2.6/1.3 I'N ORANGE COUNTY | N FULLERTON, O DONNEL CONSTRUCTI ON, | NC. RAMANATHAN, KUGAN $594, 810 04/ 24/ 06 0%
12- 0HO404 ANAHEI M AND BUENA PARK AT VARI QUS 559 W COVI NA BLVD. 15700 TUSTI N VI LLAGE $0 05/08/06 0%
LOCATI ONS VAY, #2 $0 10/13/06 °
REPLACE APPROACH SLABS SAN DI MAS, CA 91773-2911
(949) 279-8495
HMVL
12- ORA-91-3.3/3.5 I'N ORANGE COUNTY | N ANAHEI M AND I NSPECTI ON ENG NEERI NG ELSAYED, MOHAMED $242,394 09/13/05 92%
12- 04304 FULLERTON AT HARBCOR BOULEVARD AND 2973 HARBOR BLVD., SU TE 516 2491 E. ORANGETHORPE $132,690 09/30/05 550
ACST- P091- (124) E LEMON STREET AVENUE $132,690 06/ 26/ 06 0

G P0-91 1- (4E)

--()
HB1 WPCP

UPGRADE TRAFFI C SI GNALS

COSTA MESA, CA 92626

FULLERTON, CA 92831
(714) 680- 7841
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Location Awarded
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Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
12-ORA-91-6.4/8.6 I'N ORANGE COUNTY I N ANAHEI M FROM LA DI VERSI FI ED LANDSCAPE COVPANY HONG JOHN $2,094,093 07/03/02 0%
12- 075404 PALMA AVENUE OVERCROSSI NG TO THE 33801 WASHI NGTON ST. 741 E BALL RD. #100 $1,943,105 07/22/02 0%
ACNH- P091- (110) E SANTA ANA RI VER AND WEST OF LAKEVI EW ANAHEI M CA 92805 $6,550 02/02/07 0
--() AVENUE TO VEST OF ROUTE W NCHESTER, CA 92596 (949) 735-5729

H GHWAY PLANTI NG RESTORATI ON PLANT EST
HA25 SWPPP SATI S
12- ORA-91-8.5/9.5 I'N ANAHEI M COUNTY | N ANAHEI M AND BELAI RE WEST LANDSCAPE, | NC HONG, JOHN $1, 225,680 06/26/02 100%
12- 076004 ORANGE AT VARI OUS LOCATI ONS P.O BOX 6270 741 E. BALL RD. #100 $1,226,046 07/12/02 .0,
ACNH- X059- (039) E PLANTI NG AND | RRI GATI ON ANAHEI M CA 92805 $0 06/ 15/ 06 0
--(0) BUENA PARK, CA 90622 (949) 735-5729 06/ 15/ 06

PLANT EST

HA25 SWPPP SATI S
12- ORA-91-10. 3/ 19 I'N ORANGE COUNTY I N AND NEAR ANAHEI MALL AMERI CAN ASPHALT MATI NPOUR, HAM D $14, 352,498 03/07/06 28%
12- OEO5U4 AND YORBA LI NDA FROM LAKEVI EW AVENUE P. O. BOX 2229 15700 TUSTI N VI LLAGE $1, 643,921 03/23/06 11%

OVERCROSSI NG TO ORANGE SAN VWAY $1,574,601 12/06/06 0

BERNARDI NO AND RI VERSI DE C CORONA, CA 92787

PAVEMENT REHABI LI TATI ON (949) 279-8601
HA22
12- ORA-91-12.8/14.3 I'N ORANGE COUNTY I N ANAHEI M FROM 2.6 D W POAELL CONSTRUCTI ON I NC  ZI AEl AN, GHASSEM $1, 486,727 01/19/06 42%
12- 030504 KM EAST OF ROUTE 91 AND 90 SEPARATI ONP O BOX 1406 15700 TUSTIN VI LLAGE $955, 740 01/ 27/ 06 64%
ACNH- P091- (126) E TO 0.1 KM VEST OF VWEI R CANYON ROAD VAY, #2 $57,419 11/27/06 0
--0) UNDERCRGOSSI NG FONTANA CA 923341406

REHABI LI TATE ROADVWAY (909) 356- 8880 (949) 279-8468
HB1 SWPPP
12- ORA-91-13.5/14. 7 I'N ORANGE COUNTY | N ANAHEI M AND REYCO SM TH AND REYNOLDS HONG, JOHN $1, 481,927 06/ 14/02 0%
12-075304 YORBA LI NDA FROM 1.4 KM WEST OF WEIR7177 BROCKTON AVE, SU TE 220 15700 TUSTI N VI LLAGE $1, 323,125 07/03/02 0%
ACNH- P091- (109) E CANYON ROAD TO 0.5 KM EAST OF WEIR VAY #4 $1,875 02/27/07 0
--() CANYON ROAD RI VERSI DE, CA 92506 TUSTIN, CA. 92780

H GHWAY PLANTI NG AND | RRI GATI ON (714) 688-1951 PLANT EST
HA25 SWPPP SATI S
12-ORA-133-4.2/8.1 I'N ORANGE COUNTY I N LAGUNA BEACH AND SEMA CONSTRUCTI ON, | NC. EMAM  KAMRAN $23,512,165 12/06/02 94%
12-1072U4 I RVI NE FROM ROUTE 73 AND 133 6 ORCHARD, SU TE 150 15510 ROCKFI ELD $20, 328,112 12/16/02 85%
ACST- P133- (010) E SEPARATI ON TO 0.5 KM SCUTH OF ROUTE BOULVARD, SU TE A $620, 229 09/ 05/ 06 0

P1-33 0- (0E)

--()
HA22 SwWepp

403 AND 133 SEPARATI ON
W DEN AND REALI GN HI GHWAY

LAKE FOREST, CA 92630

IRVINE, CA. 92618
(949) 598- 3588
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12-ORA-405-.9/.9 I'N ORANGE COUNTY N FULLERTON AND T D S ENG NEERI NG $244,992 05/22/06 0%
12- 0G7704 I RVI NE AT YORBA LI NDA BOULEVARD 2899 AGOURA ROAD STE 171 $0 06/ 01/ 06 0%
OVERCROSSI NG AND AT | RVI NE CENTER $0 0
DRI VE OVERCROSSI NG WESTLAKE VI LLAGE CA 91361
CHANGEABLE MESSAGE S| GNS (805) 371- 4639
HB4N
12-ORA-405-1.5/3.7 I'N ORANGE COUNTY I'N TRVI NE FROM D WPOWELL CONSTRUCTION, INC. TABAR, MEHRDAD (I SAAQ) $3,590, 604 10/25/05 41%
12- 0932U4 ROUTE 133 AND 405 SEPARATION TO 0.5 P.O BOX 1406 15700 TUSTIN VI LLAGE $2, 006,063 11/10/05 549
ACl M 405 -(910)9 KM SQUTH OF JEFFREY ROAD VAY $747,275 11/ 14/ 06 0
() ADD AUXI LI ARY LANE FONTANA, CA 92334- 1406
(714) 558-4023
HB4N SWPPP
12-ORA-405-3.7/6.4 1N ORANGE COUNTY IRVINE FROM JEFFERY PACI FI C RESTORATION GROUP, INCHONG, JOHN $1,299,611 02/15/06 7%
12- 075704 ROAD AND UNI VERSI TY DRI VE TO SAN P. O BOX 77038 15700 TUSTIN VI LLAGE $26,313 03/07/06 204
DI EGO CREEK WAY $7,000 01/12/10 °
HI GHWAY PLANTI NG AND | RRI GATI ON CORONA, CA 92877-0101
(949) 279-8741
HA25 SWPPP
12-ORA-405-7.6/9.6 N ORANGE COUNTY I'N TRVINE, SANTA MCM CONSTRUCTI ON, T NC. WLLIAM J. @ LCHRIST $58, 333,052 12/27/00 62%
12- 0695U4 ANA, AND COSTA MESA ON RTE 405 FROM 6413 32ND STREET 151 KALMUS DRI VE, $59, 446,435 01/11/01 97%
STP-5312- (031) N 0.1 KM S OF RTE 405/55 SEP TO BEAR ST NORTH HI GHLANDS, CA 95660- SUl TE A-102 $285,308 12/ 20/ 06 ’
53-12 0-(1N) OC AND ON RTE 55 FROM 0620 COSTA MESA, CA 92626
--0) HOV CONNECTOR AND | MPROVEMENTS (714) 751-2277
HB4 SWPPP
12-ORA-405-7.6/9.6 I'N ORANGE COUNTY IN TRVINE, SANTA ANAC C MYERS, INC NADERI, ARSALAN $38, 386,275 06/09/99  100%
12- 069514 AND COSTA MESA ON RTE 405 FROM 0.2 KM16000 MAC ARTHUR BLVD. 660 BAKER ST., SU TE $39, 148,532 06/18/99 0.
N OF MACARTHUR BLVD OC TO 0.4 KM N OF 377 $0 05/31/06 0
REDHI LL AVE UC A I RVI NE, CA COSTA MESA, CA 92626 05/ 31/ 06
CONSTRUCT ROADWAY, BRI DGES AND WALL (949) 279-8439 COVPLETED
HE11 SWPPP
12- ORA-405-9. 9/ 10. 2 I'N ORANGE COUNTY N COSTA MESA FROM PETERSON- CHASE GENERAL MAHDAVI,  SAEED $208,250 05/25/06 0%
12- 0H2284 BEAR STREET OVERCROSSI NG TO ROUTE 73 1792 KAl SER AVENUE 3251 1/4 UNI VERSI TY $0 06/ 06/ 06 0%
AND 405 SEPARATI ON DRI VE $0 08/21/06 °
I NSTALL GRATED LI NE DRAI N I RVI NE, CA 92612

(949) 509- 5055
HVR
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12-ORA-405-10. 2/12. 4 I'N ORANGE COUNTY I N COSTA MESA ON RTE MOM CONSTRUCTI ON | NC. TABAR, MEHRDAD (I SAAQ) $42,377,825 01/10/01 88%
12- 083804 405 FROM BEAR ST CC TO 1.1 KMWOF  P. O BOX 620 15700 TUSTIN VI LLAGE $42, 685,790 01/18/01 98%
ACl M 405 -(890)1 HARBCOR BLVD UC AND ON RTE 73 FROM 0.5 VAY $11,513 06/ 30/ 06 0
ACl M 405 -(890) N KM N OF BEAR ST UC NORTH HI GHLAND, 95660  TUSTIN, CA. 92780
PL62-12 0-(8) W DEN FREEWAY (714) 558-4023
HBS SWPPP
12-ORA-405-10. 4/16. 5 N ORANGE COUNTY AT VARI OUS LOCATION J. MCLOUGHLI N ENG NEERI NG ZI AET AN, GHASSEM $602, 859 02/07/06 72%
12- 0G6604 RESURFACE BRI DGE DECKS 10641 FULTON COURT 15700 TUSTIN VI LLAGE $375,389 02/ 22/ 06 oy
VY, #2 $0 07/21/06 0
RANCHO CUCAMONGA, CA 91730
(949) 279-8468
HVB WPCP
12-ORA-405-11.5/16. 9 N ORANGE COUNTY TN COSTA MESA, R~ J. NOBLE PHAM DAT $1,127,942 04712706 0%
12- 0H2374 FOUNTAI N VALLEY, WESTM NSTER AND P. O BOX 620 3251 1/4 UNI VERSI TY $0 04/21/06 0%
HUNTI NGTON BEACH AT VARI QUS LOCATI ONS DRI VE $0 07/11/06 °
RESURFACE ASPHALT CONCRETE ORANGE, CA 92856
(949) 509-5010
HML
12-ORA-405-12.5/12. 7 N ORANGE COUNTY TN COSTA MESA AND  PETERSON- CHASE GENERAL YIT, JAMES $1,536, 141 06/ 28/ 05 0%
12- OF5304 FOUNTAI N VALLEY FROM NORTH OF SANTA 1792 KAl SER AVENUE 3190-J Al RPORT LOOP $1, 451,406 07/11/05 0%
ACI M 405 -(924)1 ANA RI VER BRI DGE TO 0.7 KM SOUTH OF DRI VE $0 04/23/07 °
ACI M 405 - (924)E WARD STREET OVERCROSSI N I RVINE, CA 92614 COSTA MESA, CA 92626
--0) W DEN AND MODI FY RAMP (714) 556-8202 PLANT EST
HB1 SWPPP SATI S
12- ORA-405-15.9/16. 3 I'N ORANGE COUNTY N HUNTI NGTON BEACH BEADCR CONSTRUCTION CO., INC. TABAR MEHRDAD (1 SAAQ) $2,181,996 06/07/05 0%
12- 0A7614 AND WESTM NI STER ON ROUTE 405 FROM 26320 LESTER Cl RCLE 15700 TUSTIN VI LLAGE $2, 146,991 06/21/05 0%
ACI M 405 -(923)1 0.2 KM NORTHWEST OF NEW.AND STREET VAY $151, 929 11/16/06 °
ACl M 405 -(923)E OVERCORSSI NG TO 1. 14 KM CORONA, CA 92883 TUSTIN, CA 92780
-0 ADD AN OFFRAMP CHANNELI ZATI ON LANE (714) 558- 4023 PLANT EST
HB1 SWPPP SATI S
12- ORA-405-16. 2/ 0 I'N THE CI TY OF HUNTI NGTON BEACH AT  BEADOR CONSTRUCTION CO., INC. YIT, JAMES $445,905 11/17/05  100%
12- 0G3804 SOUTHBOUND EDI NGER AVENUE ON RAMP 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $402, 971 11/29/ 05 91%
ACl M 405 -(933)1 SHOULDER RAMP W DENI NG DRI VE $2,283 09/ 06/ 06 °

ACI M 405 - (933)E

--()
HB1 WPCP

CORONA, CA 92883

IRVINE, CA 92612
(949) 509-5012
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Statement of Ongoing Contractsasof 06/20/06 07/ 06/ 06

District 12

- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
12- ORA-405-16.5/17.8 I'N ORANGE COUNTY I N WESTM NSTER FROMPETERSON- CHASE GENEREL PHAM DAT $1,920,293 10/25/05 100%
12- 099424 0.1 KM SOQUTH OF ROUTE 405 AND 39 1792 KAl SER AVENUE 3251 1/4 UN VERSI TY $1, 163,649 11/03/05 60%
ACI M 405 -(911)1 SEPARATI ON TO BOLSA OVERCRGSSI NG DRI VE, TRAILER 1 $8,739 07/22/06 0
ACI M 405 -(911)E W DEN EXI STI NG RAMPS I RVINE, CA 92614-5706 I RVINE, CA 92612
--() (949) 509-5010
HA22 SWPPP

Totals: Authorized Final Amt: $421, 236, 935 Completed to Date: $192, 786, 329  wWork ThisMonth: $7, 905, 969




Cnty Rt Pm
12- ORA-0-10. 2/ 25. 3

12-ORA-0-/0
12-0ORA-1-.1/1.1
12- ORA-1-20.3/20.3
12-ORA-5-2.8/0
12-ORA-5-7.3/8

12- ORA- 5- 24. 2/ 24.
12- ORA- 5-30. 3/ 31.
12- ORA-5-41. 5/ 43.
12- ORA-5-42. 1/ 44.
12- ORA-5-29. 0/ 29.
12- ORA-55-5.3/5.6
12- ORA-55-9.1/10.2
12- ORA-57-13. 0/ 16.
12- ORA-57- 14. 8/ 14.
12- ORA-57-21.1/0
12- ORA-73- 16. 8/ 24.
12- ORA-73-16. 8/ 16.
12- ORA-73-21. 5/ 21.
12- ORA-73-22. 4/ 27.
12- ORA-73-22. 4/ 24.
12-ORA-74-5.2/13.1

P, A O O0N

Statement of Ongoing Contracts - Index

Contract

12- OE1104
12- 0E1004
12- 0G3004
12- 0G6504
12- 0A4704
12- 0A3904
12- 0G0054
12- 0G3404
12- 0126E4
12-101674
12- 089504
12- 0H0044
12- 0F4104
12- 084404
12- 0G36W4
12- 0E3004
12- 009844
12- 0C9854
12- 0&704
12- 0G3504
12- 0Q0704
12- 0G6304

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-91-3.3/3.5 12- 04304
12-ORA-91-6.4/8.6 12- 075404
12- ORA-91-8.5/9.5 12- 076004
12- ORA-91-10. 3/ 19 12- OEO5WU4
12- ORA-91-12.8/14.3 12- 0G0504
12- ORA-91-13.5/14.7 12- 075304
12-ORA-91-2.6/1.3 12- 0H0404
12- ORA-133-4.2/8.1 12-1072U4
12- ORA-405-.9/.9 12- 0Gr704
12- ORA-405-1.5/3.7 12- 09324
12- ORA-405-3.7/6.4 12-075704
12- ORA-405-7.6/9.6 12- 06954
12- ORA-405-7.6/9.6 12- 069514
12- ORA- 405-9. 9/ 10. 2 12- 0H2284
12- ORA- 405-10. 2/ 12. 4 12- 083804
12- ORA- 405-10. 4/ 16.5 12- 0G6604
12- ORA-405-11.5/16.9 12- 0H2374
12- ORA-405-12.5/12. 7 12- 0F5304
12- ORA- 405-15.9/16. 3 12- 0A7614
12- ORA- 405-16.2/0 12- 0G3804

12- ORA- 405-16. 5/ 17. 8 12- 099424

0 N N N N N No oo oo oo o oo oo oo b



District
Federal Aid
- -
- E-
-S-
- SH

District Total:

12

District

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Statement of Ongoing Contracts -Summary
Work Completed ThisPeriod
$39, 611, 956

Work completed this Period:

Bid + CCO

$59, 414, 164
$203, 847, 384
$94, 204, 167
$63, 771, 220
$421, 236, 935

Work Comp
$51, 194, 523
$8, 630, 003
$88, 499, 912
$44, 461, 891
$192, 786, 329

$39, 611, 956
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